

Gordie Howe International Bridge

Construction Activities: Canada



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience

Week of October 31, 2016



Perimeter Access Road (PAR)

Preparation work on the PAR road bed is ongoing and the construction of a temporary concrete paving plant is now complete. The plant will supply all the concrete required to build the PAR. The second phase of paving activity for PAR has begun with laying of concrete pavement.



Fill, Grading and Drainage

There is no fill, grading or drainage work currently planned.



Utility Work

Hydro One continues to install micro-piles along the utility corridor west of Sandwich Street and north of McKee Street. Micro-pile installation is expected to be complete by the middle of November 2016.



Temporary Road Closures

Broadway Street (from Linsell Avenue to Sandwich Street) and Sandwich Street (from Chappus Street to Broadway Street) will be closed to traffic until December 31, 2016.

For more details about these road closures, please visit the City of Windsor website: <http://www.citywindsor.ca/residents/construction/pages/construction-projects.aspx>.

Follow the project



www.wdbridge.com



www.instagram.com/windsordetroitbridgeauthority



www.facebook.com/WDBAbridge



www.twitter.com/WDBAbridge



www.youtube.com (search for WDBA)

