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Gordie Howe International Bridge 
Construction Activities - United States
Week of April 4, 2022

Construction Activities

US Port of Entry (POE)

• Engineered fill placed in the commercial outbound road area. 

• Underground mechanical, electrical and plumbing works continue for the commercial building

• Foundation backfilling continues at the main building connector. 

• Installation of foundations, foundation backfill, steel structures erection, and underground mechanical, electrical, and 

plumbing activities continued for the main building. 

• The team set the sleeves and continued foundation works on the outbound building. 

• The Calvary sewer clean out is ongoing. 

US Bridge site

• Modifications continue to the tower jump forms.

• Concrete, rebar and formwork continue in the transition area from tower legs to pylon head.

• Concrete, rebar and formwork continue for side span pier work. 

Michigan Interchange

• Crews are completing concrete pours for Clark Street overpass bridge, Springwell wall and Green Street abutment.

• Form and rebar operations continue for the junction chambers and elbows for north and southbound Campbell siphons.

• Open cut excavation work continues for Calvary siphon. 

• Excavation work continues at the Green and Waterman north and southbound Service Drives. 

• Hard surface removal, roadway and retaining wall excavation work continues on Campbell Street. 

• Concrete pile activities continue for bridge ramp work.

Michigan Interchange I-75 Closures


