


GORDIE HOWE INTERNATIONAL BRIDGE

Construction Activities: United States

Week of February 18, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.




Construction Activities

US POE

- Crews will continue survey and soil boring work in the area of what will be the future US POE. As work advances, crews will begin to install fencing, erosion and sediment controls, cleaning and grubbing, earth work and establishing construction entrances/exits. Motorists should be advised road closures at the US POE will take place to advance construction work.

Michigan Interchange

- For the next several weeks, crews will continue to progress utility survey work, start utility relocations for overhead fiber and power lines. Crews will continue soil boring, drainage work and advance interchange design. In February, crews will start clearing and grubbing to make way for construction activities.



Preparatory Activities

- No specific survey work is scheduled at this time, however, contingent intermittent survey work may be required for various parcels throughout the entire project area for next week. No lane closures are anticipated.

- Building demolition work is currently planned to occur along S. Post St. between W. Jefferson Ave. and South St., along Waterman St. between South St. and the railroad tracks, and along Livernois Ave. between Fort St. and South St. Intermittent lane closures are expected along various streets throughout the footprint. Post St. will be closed intermittently.

- Preliminary site investigation work is scheduled to occur along South St. between Green St. and Post St., along Livernois Ave. between South St. and the railroad tracks, and along Waterman St. between South St. and the railroad tracks.

- Miscellaneous utility work may be occurring on various streets within the footprint. Intermittent lane closures may be required.

