


GORDIE HOWE INTERNATIONAL BRIDGE

Construction Activities: United States

Week of January 28, 2019

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.



Construction Activities

US POE

- Crews will continue survey and soil boring work in the area that will be the future US POE. As works advances, crews will begin install fencing, erosion and sediment controls and establish construction entrances/exits. Motorists should be advised, in February, road closures at the US POE will take place to advance construction work.

Michigan Interchange

- For the next several weeks, crew will continue to progress utility survey work, start utility relocations for overhead fiber and power lines. Crews will continue soil boring work and advance interchange design work. In early February crews will start clearing and grubbing.



Preparatory Activities

- Building demolition work is currently planned to occur along S. Post St. between W. Jefferson Ave. and South St., along Waterman St. between South St. and the railroad tracks, and along Livernois Ave. between Fort St. and South St. Intermittent lane closures are expected along various streets throughout the footprint.
- Preliminary site investigation work is scheduled to occur along S. Post St. between Fort St. and South St. and along Livernois Ave. between Fort St. and South St. This work is not anticipated to impact traffic.
- Miscellaneous utility work may be occurring on various streets within the footprint.