

Gordie Howe International Bridge

Construction Activities - United States

Week of February 17, 2020

Michigan Interchange I-75 Closures

As construction of the Michigan Interchange begins, Bridging North America will temporarily implement partial closures on the following streets for construction activities:

- No closures scheduled between February 17 and February 23

US Port of Entry (POE)

- Crews are continuing wick drain installation with approximately 22,000 complete out of 105,000 wick drains

Phase 2 US POE configuration remains. The perimeter of the site includes:

- Post St eastward to Dragoon St, and from Jefferson Ave northward to the Norfolk Southern Railroad tracks (NSR).
- Livernois Ave between South St to NSR and South St between Livernois Ave and Dragoon Street continues to remain open. **Access will be maintained to adjacent properties.**

US Bridge site

- The US Bridge team started installation of the 18 tower and the backspan 3m drilled shafts. Work plan development continues for construction tower footings in spring 2020



PONT INTERNATIONAL
**GORDIE
HOWE**
INTERNATIONAL BRIDGE

Questions? 1-844-322-1773 | info@wdlbridge.com | www.gordiehoweinternationalbridge.com

