

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of July 10, 2017



Demolition Activity

Demolition work is currently planned to occur along W Fort Street (between Cavalry Street and Campbell Street), along Livorno Avenue (between W. Fort Street and Hussar Street), along Casgrain Street (between Lafayette Boulevard and I-75), along Waterman (between W. Fort Street and South Street), and along Campbell Street (between I-75 and Fort Street). Intermittent lane closures may be placed on west bound Fort Street (between Cavalry and Campbell Street) between 9:00 AM and 3:00PM.



Preliminary Site Investigation (PSI)

PSI work is anticipated along W. Fort Street (between Cavalry Street and Junction Street), and along Crawford Street (between South Street and Fort Street). This work is not anticipated to impact traffic..



Survey Activity Work

Survey work is not anticipated between July 10, 2017 and July 14, 2017.



Temporary Road Closures

Utility work is not anticipated between July 10, 2017 and July 14, 2017.

Follow the project



wdbridge.com



[instagram.com/windsordetroitbridgeauthority](https://www.instagram.com/windsordetroitbridgeauthority)



[facebook.com/WDBAbridge](https://www.facebook.com/WDBAbridge)



twitter.com/WDBAbridge



[youtube.com](https://www.youtube.com) (search for WDBA)

