

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of August 7, 2017



Demolition Activity

Building demolition work is currently planned to continue along W. Fort Street (between Cavalry Street and Campbell Street), along Reid Street (between Holly Street and W. Jefferson Street), along Waterman Street (between W. Jefferson Street and South Street), along W. Fisher Street, along Military Street, and along Livernois Avenue (between W. Fort Street and Hussar Street). Intermittent lane closures may be placed on west bound Fort street between Cavalry and Campbell Street between 9:00 a.m. and 3:00 p.m.



Preliminary Site Investigation (PSI)

PSI work is anticipated along W. Jefferson Street, S. Military Street, S. Dragoon Street, Wilde Street and Hussar Street. This work is not anticipated to impact traffic.



Survey Activity Work

Survey work is not anticipated between August 7, 2017 and August 11, 2017.



Temporary Road Closures

DTE Gas work is anticipated along Junction Street (between Driggs Street and Fort Street). Junction Street will be closed with a posted detour for approximately two weeks

Follow the project



wdbribe.com



[instagram.com/windsordetroitbridgeauthority](https://www.instagram.com/windsordetroitbridgeauthority)



[facebook.com/WDBAbridge](https://www.facebook.com/WDBAbridge)



twitter.com/WDBAbridge



[youtube.com](https://www.youtube.com) (search for WDBA)

