Gordie Howe International Bridge

Construction Activities: United States

Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of November 6, 2017



Demolition Activity

Building demolition work is currently planned to occur along Campbell Street (between Lauderdale Street and Driggs Street), W. Jefferson Avenue (between Post Street and Springwells Court), Crawford Street (between Holly Street and W. Jefferson Avenue), Military Street (between Fort Street and Hussar Street), Fort Street (between Livernois Avenue and Military Street), Dragoon Street (between I-75 and Fort Street), southbound I-75 Service Drive (between Junction Street and Campbell Street), South Street (between Rademacher Street and Crawford Street) and Harrington Street (between Gould Street and W. Jefferson Avenue). This work is not anticipated to impact traffic.



Preliminary Site Investigation (PSI)

PSI work is anticipated along Fort Street (between Military Street and Dragoon Street). This work is not anticipated to impact traffic.



Survey Activity Work

No survey field work is planned.



Temporary Road Closures

Utility work is expected along Livernois Avenue (between Fort Street and the railroad tracks), Rademacher Street (between the southbound I-75 Service Drive and Fort Street) and at the intersection of Junction Street and Fort Street. Intermittent lane closures are anticipated at these locations. Utility work is also occurring on Junction Street (between Fort St and the I-75 northbound Service Drive) with a full road closure and posted detour.

Follow the project

wdbridge.com

Ø

instagram.com/windsordetroitbridgeauthority

twitter.com/WDBAbridge





