
**Gordie Howe International Bridge** 

**Construction Activities: United States** 



corridor. We apologize for any inconvenience and thank you for your patience.

#### Week of April 2, 2018



## **Demolition Activity**

Building demolition work is currently planned to occur along Casgrain Street (between W. Fisher Fwy. and Fort St.), along W. Fisher Fwy. (between Cavalry Street and Campbell Street), along W. Fort Street (between Livernois Avenue and Crawford Street), along Rademacher Street (between W. Lafayette Blvd. and W. Fisher Fwy.), along Lewerenz Street (between W. Fisher Fwy. and W. Fort Street) and along Military Street (between W. Fisher Fwy. and W. Fort Street). This work is not anticipated to impact traffic.

Tree cutting and clearing will continue throughout the footprint.



## **Preliminary Site Investigation (PSI)**

PSI work is scheduled to occur along W. Jefferson Avenue (between Schroeder Street and S. Post Street), along W. Jefferson Avenue (between Cavalry Street and Military Street), along S. Post Street (between South Street and W. Jefferson Avenue), along Campbell Street (between Harvey Street and Reeder Street), along Post Street (between South Street and the Railroad tracks), along W. Fort Street (between Crawford Street and Casgrain Street) and along the alley south of Fisher Fwy. (between Casgrain Street and Rademacher Street). This work is not anticipated to impact traffic.



# **Survey Activity Work**

No survey field work is planned. Contingency survey work may also occur at other sites throughout the footprint. No lane closures are expected.



## **Utility Work**

No utility work is planned.

Follow the project



wdbridge.com Instagram: @gordiehowebrg



LinkedIn: WDBA-APWD







