

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience.

Week of July 16, 2018



Demolition Activity

Building demolition work is currently planned to occur along W. Jefferson Ave. (between Military St. and Dragoon St.), along W. Fort St. (between Military St. and Dragoon St.), along W. Fort St. (between Post St. and Waterman St.), along Livernois St. (between South St. and the RR Tracks), along W. Fort St. (between Post St. and Campbell St.), along W. Fort St. (near Waterman St.), along Reid St. (between South St. and the RR Tracks), along W. Fort St. (between Springwells St. and Glinnan St.), along Morrell St. (between SB I-75 Service Drive and Porter St.), along W. Fort St. (between Military St. and Cavalry St.), and along W. Fort St. (between Dragoon St. and Livernois Ave). Intermittent lane closures are expected along various streets throughout the footprint. Turf restoration is also occurring on several parcels throughout the footprint.



Preliminary Site Investigation (PSI)

PSI work is scheduled to occur along S. Rademacher St. (between South St. and the RR Tracks), along W. Jefferson Ave. (between S. Waterman and Schroeder St.), along S. Livernois Ave. (between South St. and the RR Tracks), and along W. Fort St. (between Cavalry St. and Campbell St.). Seeding and mulching may also be ongoing at various parcels throughout the footprint. This work is not anticipated to impact traffic.



Survey Activity Work

No survey work is planned. Contingent intermittent survey work may be required for various parcels throughout the entire Project area. No lane closures are anticipated.



Utility Work

Intermittent lane closures possible within the footprint for manhole work and cable removals. Tree cutting and miscellaneous debris removal will also be occurring throughout the footprint.

Follow the project



wdbridge.com



Instagram: @gordiehowebrg



LinkedIn: WDBA-APWD



Facebook: @GordieHoweBridge



Twitter: @GordieHoweBrg



YouTube: YouTube.com/GordieHoweBridge