
**Gordie Howe International Bridge** 

**Construction Activities: United States** 



### **Week of July 23, 2018**



#### **Demolition Activity**

Building demolition work is currently planned to occur along W. Jefferson Ave. (between Military St. and Dragoon St.), along W. Fort St. (between Post St. and Waterman St.), along Livernois St. (between South St. and the RR Tracks), along W. Fort St. (between Post St. and Campbell St.), along W. Fort St. (near Waterman St.), along Reid St. (between South St. and the RR Tracks), along W. Fort St. (between Springwells St. and Glinnan St.), along Morrell St. (between SB I-75 Service Drive and Porter St.), and along W. Fort St. (between Dragoon St. and Livernois Ave). Intermittent lane closures are expected along various streets throughout the footprint. Turf restoration is also occurring on several parcels throughout the footprint.



# **Preliminary Site Investigation (PSI)**

PSI work is scheduled to occur along W. Jefferson Ave. (between S. Waterman and Schroeder St.), along S. Livernois Ave. (between South St. and the RR Tracks). Seeding and mulching may also be ongoing at various parcels throughout the footprint. This work is not anticipated to impact traffic.



# Survey Activity Work

No survey work is planned. Contingent intermittent survey work may be required for various parcels throughout the entire Project area. No lane closures are anticipated.



#### **Utility Work**

Utility work is expected along the SB-I75 Service Drive (between Scotten Street and Clark Street). Lane closures are anticipated. Tree cutting and miscellaneous debris removal will also be occurring throughout the footprint.

Follow the project





Instagram: @gordiehowebrg



WDBA APWD
WINDSOR-DETROIT BRIDGE AUTHORITY | AUTORITÉ DU PONT WINDSOR-DETROIT





