

Gordie Howe International Bridge

Construction Activities: United States



Dates and times provided below may change due to weather conditions and other factors affecting construction activities. Although this list is intended to be comprehensive, unavoidable emergency road detours and road closures may occur. Please watch for workers along this corridor. We apologize for any inconvenience and thank you for your patience. Questions? Call 1-844-322-1773 or email info@wdbridge.com.

Week of September 17, 2018



Demolition Activity

Building demolition work is currently planned to occur along Livernois St. (between South St. and the railroad tracks), and along Campbell St. (between W. Jefferson Ave. and Fort St). Intermittent lane closures are expected along various streets throughout the footprint. Turf restoration is also occurring on several parcels throughout the footprint.



Preliminary Site Investigation (PSI)

PSI work is scheduled to occur along W. Jefferson Ave. (between S. Waterman St. and S. Schroeder St.) Work will also be occurring in the ROW in various areas throughout the project. Work will be occurring in the north and south interchange areas as well as throughout the plaza area. Seeding and mulching may also be ongoing at various parcels throughout the footprint. This work is not anticipated to impact traffic.



Survey Activity Work

Crews will be conducting site survey work throughout project footprint, along I-75 and the North and South Service Drives. Geotechnical work will occur near Springwells Court and the Lafarge area. Contingent intermittent survey work may be required for various parcels throughout the entire project area.



Utility Work

The SB I-75 Service Dr. will have the right lane closed at Clark St for gas main installation. The NB I-75 Service Dr. will also be closed at Rademacher St. for gas main work. A detour will be in place. Utility work will also be occurring along W. Jefferson Ave., Springwells Ct. and other streets within the footprint. Intermittent lane closures may be required. Tree cutting and miscellaneous debris removal may also be occurring throughout the footprint.

Follow the project



wdbridge.com



Instagram: [@gordiehowebrg](https://www.instagram.com/gordiehowebrg)



LinkedIn: [WDBA-APWD](https://www.linkedin.com/company/WDBA-APWD)



WINDSOR-DETROIT BRIDGE AUTHORITY | AUTORITÉ DU PONT WINDSOR-DETROIT



Facebook: [@GordieHoweBridge](https://www.facebook.com/GordieHoweBridge)



Twitter: [@GordieHoweBrg](https://twitter.com/GordieHoweBrg)



YouTube: [YouTube.com/GordieHoweBridge](https://www.youtube.com/GordieHoweBridge)