

Gordie Howe International Bridge

Construction Activities - Canada

Week of May 23, 2022

Canadian Port of Entry (POE)

- Interior mechanical, plumbing, electrical and HVAC rough-ins continue for the maintenance building.
- Second-floor installation continues for the main building.
- Slab on grade work continues for the secondary inspection building.
- Reinforcing steel and concrete placements for the pier and booth footings continue for the tolling plaza.
- Surcharge work on the East gateway is ongoing.

Canadian Bridge site

- Concrete, rebar and formwork continue for the upper cross beam connecting the tower legs.
- Concrete, rebar and formwork continue for back span piers.
- Edge girders are being erected for the pier table.
- CanAm steel for the bridge deck continues to arrive on site.



PONT INTERNATIONAL
**GORDIE
HOWE**
INTERNATIONAL BRIDGE

Questions? 1-844-322-1773 | info@wdlbridge.com | www.gordiehoweinternationalbridge.com

